

ID	Task Name	Activities for distribution to the Contact	Start	Finish	Duration
1	<b>TIPS Realisation Phase</b>		◆ Thu 01/06/17	Thu 27/12/18	411 days?
2	<b>Project Program Management</b>		Thu 01/06/17	Thu 27/12/18	411 days?
3	<b>Documentation</b>		◆ Mon 03/07/17	Mon 05/11/18	351 days
4	<b>User Detailed Functional Specification (UDFS)</b>		◆ Mon 03/07/17	Fri 13/04/18	205 days
5	<b>UDFS Preparation</b>		◆ Mon 03/07/17	Wed 28/02/18	173 days
18	<b>User Handbook (UHB)</b>		◆ Fri 01/09/17	Tue 08/05/18	178 days
31	<b>High Level Technical Design (HLTD)</b>		◆ Mon 03/07/17	Mon 13/11/17	96 days
40	<b>Connectivity Guide (CG)</b>		◆ Mon 17/07/17	Mon 04/12/17	101 days
59	<b>Certification Testing Approach (CTA)</b>		◆ Mon 11/06/18	Mon 13/08/18	46 days
125	<b>Software Development</b>		Mon 03/07/17	Fri 30/11/18	369 days
126	<b>TIPS development</b>		◆ Mon 03/07/17	Fri 27/07/18	280 days
244	<b>Stakeholder Management</b>		Thu 01/06/17	Fri 16/11/18	382 days?
245	<b>User Training</b>		◆ Mon 26/02/18	Fri 24/08/18	130 days
253	<b>User Training Sessions</b>		◆ Mon 26/03/18	Fri 24/08/18	110 days
258	<b>Testing</b>		◆ Mon 14/08/17	Fri 16/11/18	330 days?
261	<b>Eurosystem Acceptance Test (EAT)</b>		◆ Mon 14/08/17	Tue 28/08/18	272 days?
297	<b>Pilot Test (Pilot)</b>		◆ Mon 29/01/18	Fri 16/11/18	210 days
298	<b>Test Preparation</b>		◆ Mon 29/01/18	Fri 14/09/18	165 days
314	<b>Test Execution</b>		◆ Mon 03/09/18	Fri 16/11/18	55 days
315	Test of participant connectivity		◆ Mon 03/09/18	Fri 28/09/18	20 days
316	Execution of pilot test cases		◆ Mon 17/09/18	Fri 16/11/18	45 days
317	Test of operational procedures		◆ Mon 05/11/18	Fri 16/11/18	10 days
319	Test reporting		◆ Mon 03/09/18	Fri 16/11/18	55 days
321	<b>Test Finalisation</b>		◆ Thu 15/11/18	Fri 16/11/18	2 days
325	<b>Project Governance</b>		Thu 01/06/17	Tue 06/11/18	374 days
326	<b>TIPS Contact Group</b>		Thu 01/06/17	Tue 06/11/18	374 days
336	<b>Meetings</b>		◆ Thu 28/09/17	Tue 06/11/18	289 days
337	TIPS Contact Group 1		◆ Thu 28/09/17	Thu 28/09/17	1 day
338	TIPS Contact Group 2		◆ Tue 07/11/17	Tue 07/11/17	1 day
339	TIPS Contact Group 3		◆ Wed 13/12/17	Wed 13/12/17	1 day
340	TIPS Contact Group 4		◆ Wed 17/01/18	Wed 17/01/18	1 day

ID	Task Name	Activities for distribution to the Contact	Start	Finish	Duration
341	TIPS Contact Group 5		◆ Fri 02/03/18	Fri 02/03/18	1 day
342	TIPS Contact Group 6		◆ Mon 09/04/18	Mon 09/04/18	1 day
343	TIPS Contact Group 7		◆ Wed 23/05/18	Wed 23/05/18	1 day
344	TIPS Contact Group 8		◆ Wed 04/07/18	Wed 04/07/18	1 day
345	TIPS Contact Group 9		◆ Wed 29/08/18	Wed 29/08/18	1 day
346	TIPS Contact Group 10		◆ Wed 26/09/18	Wed 26/09/18	1 day
347	TIPS Contact Group 11		◆ Tue 06/11/18	Tue 06/11/18	1 day
348	<b>Go Live Activities</b>		<b>Mon 15/10/18</b>	<b>Fri 30/11/18</b>	<b>34 days</b>
370	<b>Go-live Preparation</b>		◆ <b>Mon 05/11/18</b>	<b>Thu 29/11/18</b>	<b>19 days</b>
374	TIPS Go-live		◆ Fri 30/11/18	Fri 30/11/18	0 days